













































































Change Number

Federal Facility Agreement and Consent Order
Change Control Form

Date

M_g 4_1 2_04 Do not use biue ink. Type or print using black ink. N ov ember 26, 201 2
Originator Phone
L.E. Gadbois (509) 376-9884

Class of Change
[X] | - Signatories

[ 11l - Executive Manager [ 1l - Project Manager

Change Title

Delay M-094-00 for the 300 Area due to soil contamination under the 324 Building, and create a new interim
milestone for M-094 work exclusive of the 324 building.

Description/Justification of Change

Contamination in the soil beneath the 324 Building has been discovered and is good cause for an extension of
the schedule to complete disposition of the 324 Building. The soil waste site 300-296 is highly radioactive and
the 324 building is providing shielding and will be used for containment during remediation of the soil site.

Description/Justification of Change continued on the next page.

Impact of Change

An interim milestone for decommissioning of facilities except the 324 building is created and the Major
M-094-00 milestone is extended to allow addition time required because of the contaminated soil.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended and Hanford Site
internal planning, management, and budget documents.

Approvals
M. S, McCormick Approved Disapproved
DOE : Date
D.J. 8 Approved Disapproved
EPA Date

f Approved Disapproved

Ecology

Date




Change Form M-94-12-04
Page 2 of 2
Description/Justification of change (continued)

Modifications are denoted by using strikeeut to indicate text deletions and double underline to indicate text
additions.

Number Milestone Due Date

M-094-00 Complete disposition of all 300 Area surplus facilities identified in D940 00E

Lead Agency: the remova_l qctlon wqu plalj(s) for t_he; 300 Area faCIlltleS.Mq: 09/30/2018

Completion of facility disposition is defined as the completion of
deactivation, decontamination, decommissioning, and demolition
and obtainjng EPA and/or Ecology approval of the appropriate
project cioseout documents. The cleanup of 300-FF-2 waste sites
associated with 300 Area surplus facilities and utilities will be
performed in accordance with Tri-Party Agreement major Milestone
M-016-00B, M-016-69, and approved Remedial Design/Remedial
Action Work Plans for the 300 Area waste sites by the specified due
date as approved in removal or Remedial Action Work Plans.






